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Attachment #1

Summary of Meeting and Commitments and Agreements
Aggregate Area Status Unit Managers Meeting

August 15, 1991

1. Steve Weiss (WHC) presented the minutes from the meeting on ecological
studies and the river impact study. The minutes were circulated for
review by the regulators. Comments were requested by August 30, 1991,
for inclusion and so that the minutes can be signed at the September
UMM.

2. Jeff Ayres (WHC) gave an update on work at 100-HR-1 for the past three
months. The follow-up surface radiation survey was completed about a
month ago. The soil sampling confirmed cesium contamination in only one
specific location. The draft report on this survey is expected to be
completed on August 16.

3. There were no findings from the first part of the surface radiation
survey of the 100-DR-1 area. The radiation survey of the 100-DR-1 area
will continue, but it will be postponed when the river shoreline survey
commences.

4. Steve Vukelich (WHC) gave an update on changes to the rescoped 100-HR-3
N and 100-BC-5 work plans and on proposed monitoring well locations at the

100 areas (see Attachment #4). Waste disposal areas, retention basins,
burial grounds, coal storage areas, ash pits and areas of high surface
disturbance as well as the locations of existing wells were used to
locate new monitoring wells.

5. There was no change in the number of wells proposed for the H area in
the rescoped work plan. Based on the rescoped work plans, there is to
be one less well in the D area and four more wells in the BC area. It

N4 was expected that some of the wells would be drilled as RCRA wells.
eT% Steve Vukelich said WHC was proposing to install one deep well between

the major liquid disposal site and the river in every reactor area.
Three wells will be installed around each reactor area. Ten wells are
proposed for 100-HR-3. In the 100-FR area a total of 13 new wells are
proposed. Gross beta, strontium and tritium have been identified in
wells in the FR Area. The total number of proposed wells for the 100
areas, including deep wells, is 52. All of these wells are either
priority one or priority two. The installation of wells i plan to
start on October first. The goal is to have the wells dril in i8
months.

6. Roberta Day (WHC) gave an update on the 100-BC area. Ms. Day said the
biological assessment and bald eagle site management work were in
progress. The cultural resources survey and the mammal survey work were
in progress and were nearly completed. The bird/vegetation surveys were
completed and in the process of being mapped. The geologic mapping
field work was completed and the associated documentation is being
completed. The NEPA documentation was at Headquarters for approval.



7. Martin Gardner (WHC) gave an update on the Fitness For Use evaluations
of the existing wells in the 100-KR-4 and 100-BC-5 operable units (see
Attachment #5). The RCRA and CERCLA data quality objectives and
remediation criteria for monitoring wells was issued in a 1990 joint
EPA/Ecology letter. The Fitness For Use evaluations are being performed
in accordance with DOE/WHC guidance document EII 6.6. Mr. Gardner said
the main purpose of the evaluations was to establish the integrity of
the existing wells for the data quality objectives. For the
evaluations, well histories are reviewed, well surface structures are
inspected, as-built documents are prepared, and comprehensive well
maintenance is performed in the field. Initially 60 wells were chosen
to be evaluated; 35 of those had water in them or water could be reached
in them. Thus, there are potentially 35 wells that were identified that
require comprehensive well maintenance. They are old carbon steel wells
and they may need remediation to meet the data quality objectives.
There were 14 out of 15 wells that work was completed on, and that were
found to be fit for use. Criteria from EPA, Ecology, and DOE need to be
applied before the wells can be put into use or abandoned. Fred Roeck
(WHC) said it was hoped that some of these wells could be sampled in
fiscal year 1991. Field activities began on May 31 and are mostly on
schedule. Geophysical evaluations on these wells are being considered.



Attachment #2

Attendance List

Aggregate Area Status Unit Managers Meeting
August 15, 1991

Name Organization\Responsibility Phone

Harris, Allan
Shafer, David

Cline, Chuck
Hibbard, Richard
Allender, Robert

Innis, Pamela
Einan, Dave

Fassett, Doug
Fryer, Bill
Knox, Kathy
Shigley, Diane
McClung, Bill

Drost, Brian

Day, Roberta
Downey, Hal
Clark, Steven
Gardner, Martin
Ayres, Jeff

DOE-RL
DOE-RL

Ecology
Ecology
BCC

EPA
EPA

SWEC
SWEC
CNES
SWEC
SWEC

USGS

WHC
WHC
WHC
WHC
WHC

Unit Manager
Unit Manager

U.M. Hydrogeo.
CERCLA Unit
Ecology Support

Unit Manager
Unit Manager

GSSC
GSSC
GSSC
GSSC
GSSC

EPA Support

100-BC-1
ER Programs
EEG
Field Work
100-HR-1

509-376-4339
509-376-4670

206-438-7556
206-493-9367
206-244-7005

509-376-4919
509-376-3883

509-376-5011
509-376-9830
509-376-5011
509-376-5038
509-376-1838

206-593-6510

509-376-7602
509-376-5539
509-376-1513
509-376-2908
509-376-3918



Attachment #3

Commitments/Agreements Status List

Aggregate Area Status Unit Managers
August 15, 1991

Item No. Action Status

IHR1.28 Determine when the topographic mapping
will be available on HEIS, who is
responsible for digitizing the mapping,
and when it will be available. Action:
Alan Krug (11/15/90)

1HR3.29 Provide regulators with information
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)

1HR3.32 Regarding the removal of the vent pipes,
WHC will: 1) Determine the need for an
ACE permit; 2) obtain a letter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:
A. Krug (1/15/90)

1NR.3 Provide to Ecology (and EPA if desired)
the DOE guidance documents that are
needed. Action: Larry Goldstein
(7/18/91)

Open: Remains open on
the question of when
the data will be in
HEIS. (7/18/91)

Open: WHC sent a
letter to DOE
requesting guidance on
the extent of NEPA
documentation required
and is awaiting DOE's
response. (7/18/91)

Open: Pending overall
resolution (7/18/91)

Open: Larry Goldstein
will send a letter
specifying exactly what
supporting documents
Ecology would like to
receive. (7/18/91)

Meeting
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INTRODUCTION

Since rescoping the Work Plans for 100-HR-3 and 100-BC-5 in June/July,
Westinghouse has acquired topographic maps (scale 1:2,000), plotted source areas
and existing well locations on these maps, evaluated groundwater level and chemical
data and identified potential new sites on air photos for each Operable Unit. We have
used this new information to reevaluate the groundwater investigations agreed to in
the rescoping meetings and we recommend the following changes to the
groundwater investigations be incorporated into the rescoped Work Plans. Enclosed
are maps showing well locations as agreed to in the rescoping meetings and maps
showing the proposed changes.

100-BC-5

A large pit exists east of the B Reactor that did not exist on air photos
taken in 1964. It is located in the middle of a posted area indicating
underground radiation contamination. We recommend installing a well
to monitor this pit.

Groundwater in the 1 00-HR-3 Area appears to flow more parallel to the
river as the distance from the river increases. We also recommend
monitoring for groundwater flow parallel to the river in the 100-BC-5 Area
by installing an additional well east of the C Reactor liquid disposal sites.
We chose C Reactor because it is furthest from the river.

We recommend installing an additional well to monitor the 118-B-1 Burial
Ground. This well serves 2 purposes. First, it will monitor for
contamination that may be migrating from the solid waste burial ground
and second, it will provide data to better determine the groundwater flow
direction in the reactor area (ie. all other wells are in essentially a straight
line).

The 1964 air photos indicate extreme ground disturbance along the river
in the far north west corner of the site. We recommend installing a
monitoring well in this area to assess whether contaminants were
disposed in this area.

100-HR-3

We recommend adjusting the locations of the seven proposed wells in
the 100-H Area to better achieve their purpose.

We recommend locating 3 monitoring wells in the vacinity of each
reactor. These wells will monitor the reactor and its liquid waste disposal
sites for migration both parallel and perpendicular to the river.



We recommend installing a well to monitor the 118-D-2 Burial Ground.
This well will serve the same two purposes as for the 118-B-1 Burial
Ground described above.

ALL AREAS

In each reactor area, we recommend installing one deep well to the first
confined aquifer. These wells will monitor for the presence of
contaminants in this aquifer and will give an indication of whether an
upward or downward vertical groundwater gradient exists. We believe
these deep borings are an important ingredient of this investigation
because the presence of contamination in the deeper aquifers would
likely influence the remediation options. We recommend locating the
deep wells between the retention basins and the Columbia River.
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Existing Well Fitness-For-Use E
1 00-KR-4 & 1 00-BC-5 Operabl

Field Activities

Martin G. Gardner

Environmental Field Services Group

e Units

August 15, 1991

valuations
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Fitness-For-Use Evaluations Are Conducted To
Establish A Well's Fitness For Continued Use

Criteria for Fitness Based Upon:

Federal and State Regulatory Requirements
"Data Quality Objectives And Remediation Criteria For RCRA And CERCLA
Wells At The Hanford Site, June 1990," T.L. Nord, Ecology, and P.T. Day, EPA

U.S. Department Of Energy (DOE) Policy

Hanford Site Needs

WHC Environmental Division Criteria

are conducted in accordance with WHC-CM-7-7, Eli
Resource Protection Well Characterization And Evaluation

in recommendations for well remediation or abandonment.

0

Evalualtions
and

6.6,
may

result
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Fitness-For-Use Evaluations Center
On Establishing A Well's
Supporting Data Qua lity

Integrity For
Objectives

* Reviewing Well History

* Inspecting Surface Structure of Wells

* Preparing As-Builts

* Performing Comprehensive Well Maintenance

* Recommending Well Use As Is,
Remediation or Abandonment

Well
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Comprehensive Well
To Verify/Determine

Maintenance
Well Structure

Condition Below Ground Surface And
The Performance Of Several Tasks

Is Performed
And
Involves

Installating/Removing Sampling Pump Systems

Conducting Borehole Camera Surveys

Cleaning the well casing, perforations and/or screens

Removina Debris from the well (sand, silt, various objects)

Developing the Well

Installing Monitoring Equipment

6.4, Resource Protection

0

0

0

0

0

WHC-CM-7-7, E I I Well Services
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35 Groundwater
As Requiring Comprehe

1 00-KR-4

Wells Have Been Identified
nsive

1 00-BC-5

Well Maintenance

600 Area

13 8 14
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Field Activities
And Are Progress

Commenced
ing On

On 5/31/91
Schedule

Status as of 8/14/91

Stage of Completion

Previously Abandoned

Not Begun

Pump Removed

Initial Camera Survey

Cleaned

Final Camera Survey

Pump Installed,

Wells

1

5

4

8

3

13



Attachment

Well Fitness-for-use Field Activities Performed for
100-KR-5 and 100-BC-5 Operable Unit Investigations

Status as of August 15, 1991

Pump Initial Nell Well Final Pump
Removal Camera -Cninea Develp Camera Instalm.

199-83-1
199-B3-2
199-B4-1
199-84-2
199-B4-3
199-84-4
199-85-1
199-B9-1
199-K-10

NO 199-K-11
199-K- 13
199-K-18
199-K-19
199-K-20
199-K-21
199-K-22

N 199-K-23
199-K-27
199-K-28
199-K-29
199-K-30
699-63-90
699-65-72
699-65-83
699-66-64
699-66-91
699-67-86
699-70-68
699-71-77
699-72-73
699-72-88
699-72-92
699-73-61
699-77-54
699-78-62

6/03/91

5/28/91
NA
NA

5/28/91
6/06/91
6/03/91

6/06/91
NA
NA

6/03/91
6/03/91

6/03/91

6/07/91
6/07/91
6/07/91
6/07/91
5/31/91

6/06/91
8/06/91

5/31/91
8/06/91
6/06/91
6/06/91
5/31/91
5/31/91
8/06/91
8/06/91
8/06/91

6/07/91

6/07/91
6/07/91
6/07/91
6/10/91
6/07/91
6/10/91

6/07/91
6/21/91
5/28/91
6/07/91
6/07/91

6/07/91

6/21/91

6/21/91
8/08/91

6/21/91
8/08/91
6/10/91
6/10/91
6/21/91
6/2 1/91
8/08/91
8/08/91
8/08/91

6/11/91 7/10/91 7/24/91 7/30/91

6/12/91 7/11/91 7/24/91 7/30/91

6/18/91 7/15/91
6/20/91 7/16/91
6/19/91 7/12/91
Filled With Sand
7/09/91 7/18/91

7/24/91
7/24/91
7/24/91

7/30/91
7/30/91
7/30/91

7/24/91 8/01/91

5/30/91 7/17/91 7/24/91
6/25/91 7/22/91 7/24/91
6/26/91 7/23/91 7/24/91

6/27/91 7/29/91 7/29/91

8/13/91

8/12/91

NA

NA
NA
NA

8/14/91

NA

NA
NA
NA

8/01/91
8/01/91

8/01/91

NA 8/02/91

NA
NA
NA

8/02/91
8/02/91
8/02/91

Comments:

Blank spaces indicate the activity has not been performed.
Removal" column indicates no pump was installed.

NA in "Pump
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Following
15 Wells,

Well Maintenance
The Majority Of The

Activities At
Wells Have

Been Found Fit For Use For Groundwater
Monitoring*

* 14 wells have sample pump systems installed and are
ready for collection of groundwater samples

* 1 well was previously abandoned by filling with sand

*Recommendations for Remediation Pending Completion of All Activities


